

RDCP SESSION 9 SCHEDULE

Project/Event Name: Session 9 RDCP

Organizer's Name:Foretich/Phelps

This is the schedule proposed for the completion of RDCP Session 9. As you can see, the Office of Human Capital Management is committed to assuring that Session 9 is completed in a timely fashion so that any classifications that results in a promotion would be effective in FY 05.

We appreciate all of the work that is being done by the Session 9 Participants, mgrs, and panel chairs and members to assure that this is completed within the timeframe listed below.

PROJECT PHASE	STARTING	ENDING
Session 9 Employees/mgrs Briefed	05/10/05	05/13/05
Session 9 Participant Prepare RDCP Packages	05/10/05	06/20/05
Panel Chair and Member Training	06/07/05	06/14/05
Panel Kickoff meetings conducted before receiving pkgs	06/13/05	06/20/05
Classification Determinations completed by OHCM	6/20/05	7/08/05
Panels starts as Classification completed	7/11/05	7/22/05
Final Panel Reports of Panels Competed by OHCM	7/22/05	8/05/05
All Promotion Actions from RDCP Session 9 Effective	8/7/05	8/7/05

